

ERP project


Agenda:

1. Progress made so far
2. Flow
3. Phase and Timelines
4. Wireframes
5. Implementation

1. Progress made so far

- Requirement Gathering / Understanding process (LLD and HLD)
- Tech Stack Finalization(Python, Bootstrap, Postgres SQL)
- Data Modeling
- Use cases and user stories
- Tech Infra
- Wireframes
- Phase-0 Development Started

2. Flow



3.Phases and Timelines

| Phase | Deliverable | ETA |
|-------|---|---------------|
| 0 | Admin screens to Add Category,Sub category , Items , Employees Dept , Supplier, Cost Center | 22 March 2024 |
| 1 | Indent Request, Approvals, Indent PDF on mail/Print from webapp | 29 March 2024 |
| 2 | Store - In , Out , Indent to purchase requisition | 08 April 2024 |
| 3 | Purchase - Requisition to Enquiry , Quotation to PO | 24 April 2024 |
| 4 | Gate Entry , MIR , QC , Store item IN/OUT , Indent Completed | 24 April 2024 |
| 5 | Dashboards and Reports | TBD |
| 6 | Budgeting & Planning | TBD |
| 7 | Vendor Integration | TBD |

4. Wireframes

5.Implementation